AVE WB-57F MISSION 2004

18 Oct — 12 Nov

Sun Mon Tue Wed Thur Fri Sat
JLH, S-HIS
17 118 18 20 e |2 22, JLH.SHIS |23
: CPL, SP2, .
NOAA, CPL, UV-VIS Lab CPL, SP2 UV-VIS Test Flight 1 Slr}jll_svaizle
Mission Management Set up (PT, O3, CIMS
arrival . . FP, CH4, SP2
¥ Mechanical and electrical checks CPL, CAFS) Pod Attach
24 25 shis 26 NASA 28 29 30
Reviews . Safety and Total
Test Flight 2 Health Day Science
(Full Payload) Flight 1
Mechanical and electrical checks MRR No Fly Day
31 NOV 01 02 03 04 05 06
Science Science Science
Flight 2 Flight 3 Flight 4
07 08 09 10 11 12 13
Science Science Science Science
Flight 5 Flight 6 Flight 7 Flight 8 Pack up
End of Mission

- 2 test flights ( ~ 8 hrs)
- 8 science flights ( ~ 48 hrs)
- ~ 56 total flight hours
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